

## Authority for Variation to Contract

Variation no: 01

Date: 21/01/2021

Project: **Grannyflat in Springwood**

Client: **Mr and Mrs McArthur**

Contractor:

Description of works to be varied	Variation cost (excluding GST)
1. <b>Safety screens over all windows</b>	<b>\$ 1,200.00</b>
2. <b>Solid timber flooring to dry areas</b>	<b>\$ 4,500.00</b>
3. <b>Split aircon for heating and cooling</b>	<b>\$ 2,800.00</b>
<b>Total cost of variation (incl GST)</b>	<b>\$ 8,500.00</b>
<b>Variation cost due and payable:</b>	In accordance with terms stipulated in contract

Total extension of time for variation works to be added to construction period is TBA days

Authorised contract representatives	Signature	Date
Accepted by client		
Accepted by contractor		